
RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW 

US EPA RECORDS CENTER REGION 5 

I IIIIII IIIII IIIII IIIII IIIII IIIII IIII IIII 
CONTRACT No. L -- - - - -- - - -- -

EP-S1-06-03 CONTRACTOR Nobis Engineering, Inc. 

TO No. . 011- RSBD-B51 Q TO NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 

REPORTING PERIOD November 29, 2008 - INV# 

December 26, 2008 A027 

TOPO Denise C. Boone DUE DATE January 25, 2009 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

YES NO N/A 

LOE charged is appropriate for work accomplished y \ 

Labor mix is appropriate y 

Hours charged by labor category ar� within the y 

Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) y 

Computer charges y 

Travel y 

Equipment 
\ 

y 

Level of team subcontractor effort charged is 
commensurate with progress y 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR($): 
y 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION ** 

957648
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

,, 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See 
comments provided below. 

ADDITIONAL COMMENTS: Weston is doing a great job in overseeing the field investigative 
activities. The weeklv reports are well written and help in my discussions with the PRP group. 

JJenise G. <J3ccne 

EPA Task Order Project Officer 
^ 
Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Contract No. 

TO No. 

Reporting Period 

TOPO 

EP-S1-06-03 

011-RS-BD-B51Q 

November 29, 2008 
to December 26, 2008 

Denise C. Boone 

Contractor 

TO Name 

lnv# 

Due Date 

Nobis Engineering, Inc. 

Milwaukee Solvey Coke & Gas 

RI/FS OS 
A027 

1/25/2009 

Please review the attached monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to your Task Order. Then, document your review by completing this 
form and return it to Rosanne Sawaya-O'Brien, Contracts Management Section (HBS) on or before 
the due date shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

pDCs (e.g., reproduction, telephone, mail, courier, etc.) 

Computer Charges 

Travel 

Equipment 

Level of team subcontractor (e.g. drillers, analytical 
laboratories, etc.) costs are reasonable and appropriate 

NON-TEAM SUBCONTRACTOR NAME(S): 

YES NO* N/A 

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION. 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Rating: 
Criteria: 
Quality of 
Service/Product 

Cost Control 

Timeliness of 
Performance 

Business 
Relations 

Outstanding 
5 

Excellent 
4 

/ 

Good 
3 

Fair 
2 

Poor 
1 

Unsatisfactory 
0 

Determination: 

Services Performed by the contractor support payment of the dollar/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. (Attach copy of documentation) 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contract PO Initials 
Date Reviewed 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SUPERFUND SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (November 29. 2008 - December 26. 2008) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - Prepared the November 2008 Monthly Progress Report and Invoice and 
electronically submitted to EPA on December 18, 2008. 

• Task 01 - Completed the Work Plan and Cost Estimate Amendment No. 1, and 
submitted to EPA on December 12, 2008. 

• Task 03 - Conducted Remedial Investigation/Feasibility Study (RI/FS) field oversight 
activities throughout the reporting period. 

1 

• Task 03 - Prepared and submitted weekly RI/FS Oversight Technical Summary Reports 
for the weeks ending November 28, 2008, December 5, 2008, and December 12, 2008. 

• Task 03 - Attended meetings at U.S. EPA Region 5 offices on December 11, 2008 and 
December 16, 2008 to discuss the proposed sediment Work Plan. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$29,981.36 which represents a cumulative total of  LOE and $145,582.05. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1A, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
Invoice Number A027 / TO No. 0011 1 December 2008 

non-responsive

non-responsive



Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

EPA Region I RAC Monthly Progress Report Nobis Engineenng, Inc. 
Invoice Number A027 / TO No. 0011 2 December 2008 



REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: BSIQ 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: S/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 11/29/2008 

Reporting Period To: 12/26/2008 

Invoice Date: 1/15/2009 

Invoice Number: A027 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

TOTAL, Nobis Engineering COSTS 1,511.69 36,017.76 

Name 

PRIME CONTRACTOR, 

Labor 

Ford, Heather 

Harding, Scott 

Delano, Peter 

Riel, Janet 

Daw/son, Karla 

Rathburn, Brenda 

SUBTOTAL, Labor 

Job Category 

Nobis Engineering 

V , 

Engineer Sr Total 

Program Manager Total 

Finance Manager Total 

Cost Reporter Total 

Current 

Hours Dollars 

678.48 

491.75 

61.36 

280.10 

1,511.69 

Cumulative 

Hours Dollars 

1,001.34 

25,318.90 

824.00 

5,863.93 

35,895.71 

Approved Budget 

Hours Dollars 

37,208.16 

29,487.00 

3,393.00 

6,512.26 

94,257.82 

95,585.61 

Page 1 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 11/29/2008 

Reporting Period To: 12/26/2008 

Invoice Date: 1/15/2009 

Invoice Number: A027 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

448.16 34,177.14 

Name Job Category 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Goddard, Kali E 

Cost Reporter Total 

SUBTOTAL, Labor 

Current 

Hours Dollars 

448.16 

448.16 

Cumu 

Hours 

lative 

Dollars 

2,060.75 

33,857.76 

Approved Budget 

Hours Dollars 

2,403.14 

46,427.91 

48,291.09 

SUBTOTALS FOR TASK E AND TEAM SUBS) 

Name Job Category 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

 

Hours Dollars 

1,959.85 

0.00 

0.00 

0.00 

1,959.85 

e 

Hour Dollars 

69,753.47 

441.43 

0.00 

0.00 

70,194.90 

dget 

Ho Dollars 

140,685.73 

3,190.97 

0.00 

0.00 

143,876.70 

Page 2 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: BSIQ 

State:-Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 11/29/2008 

Reporting Period To: 12/26/2008 

Invoice Date: 1/15/2009 

Invoice Number: A027 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Engineer Sr Total 

Hahn, Brian 

Geologist Sr Total 

Walls, Timothy 

Geologist Mid Total 

SUBTOTAL, Labor 

Other Direct Costs 

Equipment 

Supplies 

Travel 

SUBTOTAL, Other Direct Costs 

3,901.26 

13,724.80 

7,780.89 

25,406.95 

80.52 

73.12 

2,460.92 

2,614.56 

12,212.64 

15,011.50 

37,972.96 

69,065.05 

386.18 

353.62 

4,817.59 

5,589.76 

20,087.54 

726.20 

60,630.84 

81,444.58 

0.00 

0.00 

0.00 

0.00 

TOTAL, Weston Solutions COSTS 28,021.51 74,654.81 81,444.58 

SUBTOTALS FOR T E AND TEAM SUBS) 

Name Job Category Ho Dollars 

tive 

Hou Dollars 

Budget 

Dollars 

SUBTOTAL, LABOR 25,406.95 69,234.67 88,438.07 

Page 4 of 5 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: BSIQ 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 11/29/2008 

Reporting Period To: 12/26/2008 

Invoice Date: 1/15/2009 

Invoice Number: A027 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

Name 
' 

Job Category 

Current 

' Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

TOTAL, Nobis Engineering COSTS 0.00 0.00  169.62  20,258.27 

Page 3 of 5 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 03 COSTS 174.00 

2,614.56 

0.00 

0.00 

28,021.51 557.50 

5,589.76 

0.00 

0.00 

74,824.43 802.00 

13,264.78 

0.00 

0.00 

101,702.85 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER Oil COST! 

Job Category 

5 

Current 

Hours Dollars 

/• 
27,366.80 

2,614.56 

0.00 

0.00 

29,981.36 

Cumulative 

Hours Dollars 

139,550.86 

6,031.19 

0.00 

0.00 

145,582.05 

Approved Budget 

Hours Dollars 

369,155.79 

18,318.21 

0.00 

0.00 

387,474.00 

Average Hourly Rate 145.96 138.82 140.85 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

391,595.27 

0.00 

0.00 

391,595.27 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

369,155.79 

18,318.21 

0.00 

387,474.00 

Page 5 of 5 
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REPORT 1 A: Task Order Supplemental Detail Report - Travel 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: BSIQ 

State: Wisconsin 

Region: New England 

TRAVEL BREAKDOWN 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 11/29/2008 

Reporting Period To: 12/26/2008 

Invoice Date: 1/15/2009 

Invoice Number: A027 

Invoice Purpose: Monthly Progress 

Weston Solutions 

Traveler's Name 

WALLS TIMOTHY 

WALLS TIMOTHY 

HAHN BRIAN 

HAHN BRIAN 

NAUMAN GINA 

NAUMAN GINA 

NAUMAN GINA 

WALLS TIMOTHY 

WALLS TIMOTHY 

WALLS TIMOTHY 

Travel From 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Travel To 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Departure 
Date 

12/18/2008 

12/18/2008 

12/05/2008 

12/05/2008 

10/31/2008 

10/31/2008 

10/31/2008 

11/19/2008 

11/19/2008 

11/19/2008 

Return 
Date 

12/18/2008 

12/18/2008 

12/18/2008 

12/18/2008 

11/01/2008 

11/01/2008 

11/01/2008 

12/05/2008 

12/05/2008 

12/05/2008 

Transportation Lodging Per Diem other Total Travel Purpose 

Field Investigation Sampling 

Vehicle Rental 

Vehicle Rental 

Fuel - Gas 

Field Investigation Sampling 

Fuel - Gas 

Vehicle Rental , 

Field Investigation Sampling 

Fuel - Gas 

Vehicle Rental 

Total, Team Subcontractor Travel Costs  

Page 1 of 1 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-SI-06-03 TO Type: Term 

SSID: BSIQ Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England - Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Perfonnance End: 6/30/2009 

Reporting Period From: 11/29/2008 

Reporting Period To: 12/26/2008 

Invoice Date: 1/1S/2009 

Invoice Number: A027 

Invoice Purpose: Monthly Progress 

Task 
No. 

.01 

03 

Task 
Cat. 

Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Total 

Engineer Sr 

Geologist Sr 

Geologist Mid 

Total 

Labor Dollars 

1,959.85 

25,406.95 

Other Direct Costs 

0.00 

2,614.56 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

1,959.85 

28,021.51 

Task Order Totals 27,366.80 2,614.56 0.00 0.00 29,981.36 

Cumulative To-Date 

Task 
No. 

01 

03 

Task 
Cat. 

Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

H&S Officer Mid 

Project Administrator 

Total 

Engineer Sr 

Labor Dollars 

69,753.47 

69,234.67 

Other Direct Costs 

441.43 

5,589.76 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

70,194.90 

74,824.43 

Page 1 of 2 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 

-Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: BSIQ 

State: Wisconsin 

Region: New England 

Cumulative To-Date 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 11/29/2008 

Reporting Period To: 12/26/2008 

Invoice Date: 1/15/2009 

Invoice Number: A027 

Invoice Purpose: Monthly Progress 

Task 
No. 

09 

Task 
Cat. 
Code 

RR 

Labor Hours 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Technician-Field Jr 

Total 

Program Manager 

Total 

Labor Dollars 

562.72 

Other Direct Costs 

0.00 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

562.72 

Task Order Totals 139,550.86 6,031.19 0.00 0.00 145,582.05 

Task Order Expenditure Limit 391,595.27 

Page 2 of 2 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: S/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 11/29/2008 

Reporting Period To: 12/26/2008 

Invoice Date: 1/1S/2009 

Invoice Number: A027 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

70.194 90 

0 00 

74,824 43 

582 72 

0 00 

0.00 

0 00 

0.00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0.00 

0 00 

0 00 

0 00 

0 00 

0 00 

0.00 

0 00 

0 00 

Total Invoiced 
* Incurred But 
Not Invoiced 

70,194.90 

0 00 

74,824.43 

562.72 

0 00 

0.00 

0 00 

0 00 

0.00 

Approved Budget 

Hours Dollars 

143.876.70 

8,971 60 

101.702 85 

48.745 62 

33,960 65 

15,549 40 

20,417.20 

14.728 26 

1,521 72 

Variance Based On 
Approved Budget 

% Hours 
In

% Dollars 
Invoiced 

48 79% 

0 00% 

73.57% 

1 15% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

48 79% 

0 00% 

73.57% 

1.15% 

0 00% 

0 00% 

0.00% 

0.00% 

0 00% 

Expenditure 
Limit 

Hours Dollars 

143,876.70 

6,971 60 

94,298 34 

3,096.46 

2.365 60 

1,576.20 

1,795.20 

1,008.90 

0.00 

Variance Based On 
Expenditure LlmH 

% Hours 
Invoiced 

% Dollars 
Invoiced 

48 79% 

0 00% 

79 35% 

18.17% 

0 00% 

0.00% 

0 00% 

0 00% 

0 00% 

145,682.05 67.09% 

Page 1 of 1 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSIO: BSIQ 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 11/29/2008 

Reporting Period To: 12/26/2008 

Invoice Date: 1/1S/2009 

Invoice Number: A027 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

IS 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Pro| Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening , 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

70.194 90 

0 00 

74,824 43 

562 72 

0 00 

0.00 

0.00 

0.00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

" 0 00 

0 00 

0 00 

0 00 

0 00 

0.00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

70.194 90 

0.00 

74,824 43 

562 72 

0 00 

0 00 

0 00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

143.876 70 

6,971.60 

101.702 85 

48.745 62 

33,960.65 

15,549 40 

20,417 20 

14.728.26 

1,521 72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Doltars 
Invoiced 

46 79% 

0 00% 

73 57% 

1 15% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

48 79% 

0 00% 

73 57% 

1 15% 

0 00% 

0 00% 

0.00% 

0 00% 

0 00% 

Estimated Cost 
At Completion 

Hours Dollars 

143,876 70 

6,870 60 

101,803 85 

48.745 62 

33.960 65 

15,549 40 

20.417 20 

14,728 26 

1,521 72 

Variance Based On 
Estimate At Completion 

% Hours 
Invoiced 

% Dollars 
Invoiced 

48 79% 

0 00% 

73 50% 

1 15% 

0 00% 

0 00% 

0 00% 

0 00% 

0.00% 

TOTAL 145,582.05 37.67% 

Page 1 of 1 
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standard Forni 1034 

Revised January 1980 

Department of the Treasury 

1TFRM4-20OO 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A027 

u s DEPARTMENT, BUREAU,OR ESTABUSHMENT AND LOCATION 

Environmental Protection Agency 
Researcli Triangle Parit 
Financial Management Center (D143-02) 
Research Triangle Parl(, NC 27711 

DATE VOUCHER Pf^PARED 

January 15, 2009 
CONTRACT NUtilBER AND DATE 

EP-SI-06-03 9/21/06 
REQUISITION NUMBER AND DATE 

PAYEES 
NAME 
AND 

ADDRESS 

r 

L 

Not>is Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 

SCHEDULE NO 

DATE INVOICE RECEIVED 

OiSCOUNT TERMS 

PAYEE:S ACCT NUMBER 

SHIPPED FROM TO GOVERNMENT BIL NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(Enter dosaiptlon. Item number of contract of Federal supply 

schedule, ana other infbrmatitjn deemerl necessary) 

QUAN
TITY 

UNIT PRICE AMOUt«r 

11/29/08-12/26/08 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $29,981.36 

- (Use continuation sheet if necessary) (Payee m u s t NOT use t he space t>elow) TOTAL $29,981.36 

PROVISIONAL 

COMPLETE 

PAJITIAL 

FINAL 

PROGRESS 

ADVANCE 

APPROVED FOR 

TITLE 

EXCHANGE RATE 

=$1.00 
DIFFERENCES 

Amount vorAad; correct far 

ISignatiMe or n u ^ 

Pursuaru to authority vested in me, I certify that this voucher ts^orrecl andvoper lor payment. 

01/15/09 Peter Delano 
(Pate) (Authonxed 

Principal 

ACCOUNTING CLASSIFICATION 

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY a t i (NameofBank} 

CASH 

% 

1 When stated in foreign cun«ncy, insert name of currency 
2 If the ablBty to certify and auttioray to approve ate combined 'n one person, one signature is necessary: 

otfienwise the approving officer will sign in the space provided, over his official tAle 
3 When B voucher Is receipted in the name of a company or corporation, the name of the person Mrrtting the company 

or corporate name, as weB as the capacity in which he signs, must appear. For example: "John Doe Company, per 
John SmSh, Secnetaiy" or 'Treasurer", as the case may be 

Previous oditnn inablo U.S GOVERNMENT PRINTING OFFICE 19ae-O.491-248J2a630 NSN r54O4)CV634.420a 

PRIVACY ACT STATEMENT 
The mformation requested on this form is required under the pn}vision3 of 31 U.S C. 82b and 82c. for the purpose of 
disbursing Federal money the infonnation requested is to Identtiy the particular credftor and the amounts to be paid. 
Failure to fumish this infbmiation vAt htrtder discharge of the payment obligation. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Stieet 

Environmental Protection Agency, Wastilngton, DC 20460 

Contractor: Nobis Engineering 

Vouctier No: A027 

Schedule No: 

Slieet No: 26 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, November 29, 2008 - Friday, December 26, 2008 

HOURS: 
Prime 

Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer iVIid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist IVIid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risl< Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Fieid Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist ̂ Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geoiogist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current 

V

Cumulative FUNDING AMOUNT: $254,888.00 

NDITURE LIMIT: $391,595.27 

Com  

non-responsive



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A027 

Schedule No: 

Sheet No: 27 

COSTS: 

Technician-Fieid Sr 

Technician-Fieid Mid 

Technician-Fieid Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
1,511 69 

0 00 

0.00 

28,469 67 

, 28,469.67 

0.00 

0.00 

29,981.36 

0.00 

29,981.36 

Cumulative 
36,628.05 

122.05 

0.00 

108,831.95 

108,831.95 

0.00 

0.00 

145,582.05 

0.00 

145,582.05 

Company Confidential • Proprietary Information of Nobis Engineering 
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